



Issue #28, May 28, 2015

I Hate to Complain, but...

We all agree that the recent rains have been a blessing to our drought-stricken area. Thank you, rain angels. But enough is enough! The daily drenchings have created a cascade of delays to our project that go like this:

The rain has delayed pouring the concrete pad over the top of the new grease trap at the back dock.

We need the back dock to be finished so we can bring in the truck to pump concrete for the kitchen floor on the second floor.

The concrete has to be poured on 2 before we can build the patio wall to close in the kitchen.

The kitchen has to be closed in before final measurements can be made for the new kitchen cabinets.

And so on, and so on...

The good news is that there is still plenty of work continuing, and moving us closer to our opening! Plumbing and electrical are in and inspected, so walls and ceilings can be finished. Millwork, fixtures and furnishings are on their way.

No matter what, we will be hosting all of you—donors, board members, families and staff members—at “sneak peek” events on June 24th, from 7:30-9am and 4:30-6pm. Mark your calendars, and watch for more details very soon.

Susan Farris, Executive Director